
 The primary emphasis for this phase of the project is to build the physical connections to the  

identified community   anchor locations .  This phase  will  create the middle mile distribution  

facility at each of the selected community anchors  that currently do not have physical 

connectivity options to purchase advanced IP based services with the necessary  broadband 

speed  to support  their  requirements. 

 

Libraries Project Report Snapshot 

   

 

 

 
 

Major  Accomplishments  

  

 

 

Key Issues / Risks 
Issue/Risk - Owner - Target Date 

Key Interdependencies 
Milestone Impacted (#) - Interdependency/Project – Target Date 

Upcoming Major Activities  

 

 

Project 
Status 

Summary        

# Key Milestones 
% 

Complete 

Target 

Date 

Current 

Status 

1 Capon Bridge Public Library (Hampshire County) 72% 09/23/11 

2 
Clarksburg-Harrison County Public Library –  

(Harrison County) 
100% 10/03/11 

 

 

3 
Nutter Fort Public Library – Special Construction 

(Harrison County) 
42% 09/16/11 

4 
Lowe Public Library – Special Construction 

(Harrison County) 
42% 09/16/11 

5 
 Fort Ashby Public Library (Mineral County) 

 
72% 12/14/11 

6  Burlington Public Library (Mineral County) 100% 12/01/11 

7 Pendleton Public Library – (Pendleton County) 100% 09/16/11 

8 Philippi Public Library  (Barbour County) 82% 09/09/11 

9  Fairview Public Library – Special Construction 

(Marion County) 

55% 10/12/11 

10 Marion County Public Library – Special 

Construction (Marion County) 

50% 10/12/11 

Approved Project 
Funding 

Spend to Date Plan Variance 
(%) 

Spend 
Remaining 

Potential 
Variance 

$M $M $M $ 

Overall Schedule Cost Risk Scope 

G G G 
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G 

 

•  CAIs  on HOLD for Material, Facility Buildout 

 

G 

Project Phase Budget 

Upcoming Major Activities  

 

 

CHANGEs (SCOPE) 

 

 

 
No Changes 

 

WV BROADBAND INFRASTRUCTURE PROJECT – “ LIBRARIES” 

WEST VIRGINIA BROADBAND INFRASTRUCTURE FIBER BUILD OUT  BY  COUNTY 

Key:         Milestone(s) on track              Milestone(s) at risk            Will miss Milestone(s)        NS  Not Started  
G Y R 

 Site Point of Contact Information and  technicians on the  ground at each 

location and available  resources which include government and third party 

vendors 

 

  Philippi  - Facility Buildout 

  Capon – Material HOLD 
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 The primary emphasis for this phase of the project is to build the physical connections to the  

identified community   anchor locations .  This phase  will  create the middle mile distribution  

facility at each of the selected community anchors  that currently do not have physical 

connectivity options to purchase advanced IP based services with the necessary  broadband 

speed  to support  their  requirements. 

 

Libraries Project Report Snapshot 

 Morgantown - fiber  terminated at Dmarc complete 

  Shepherdstown -  fiber terminated at Dmarc complete 

 

 

 
 

Major  Accomplishments  

  

 

 

Key Issues / Risks 
Issue/Risk - Owner - Target Date 

Key Interdependencies 
Milestone Impacted (#) - Interdependency/Project – Target Date 

Upcoming Major Activities  

 

 

Project 
Status 

Summary        

# Key Milestones 
% 

Complete 

Target 

Date 

Current 

Status 

1 
Clinton District Public Library – Special 

Construction (Monongalia County) 
24% 10/13/11 

2  Morgantown Public Library (Monongalia County) 100% 09/09/11 

3  Mannington Public Library  (Marion County) 72% 09/16/11 

4 Clay Battelle Public Library (Monongalia County) 72% 10/14/11 

5  Valley Head Public Library (Randolph County) 72% 10/12/11 

6  Shepherdstown Public Library (Jefferson County) 100% 10/21/11 

7  Doddridge Public Library (Doddridge County) 61% 08/18/11 

8  Vienna Public Library – Engineering HOLD   

(Wood County) 
71% 07/24/11 

9  Pennsboro Public Library – Special Construction  

(Pennsboro County) 

63% 09/26/11 

10  Center Point Public Library – Special 

Construction (Doddridge County) 

82% 09/16/11 

Approved Project 
Funding 

Spend to Date Plan Variance 
(%) 

Spend 
Remaining 

Potential 
Variance 

$M $M $M $ 

Overall Schedule Cost Risk Scope 

G G G 
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•  Material Delay has become in issue for Frontier 

scheduling CAIs  

• Special Construction Requirements  

 

 

G 

Project Phase Budget 

Upcoming Major Activities  

 

 

CHANGEs (SCOPE) 

 

 

 

No Changes 

 

WV BROADBAND INFRASTRUCTURE PROJECT – “ LIBRARIES” 

WEST VIRGINIA BROADBAND INFRASTRUCTURE FIBER BUILD OUT  BY  COUNTY 

Key:         Milestone(s) on track              Milestone(s) at risk            Will miss Milestone(s)        NS  Not Started  G Y R 

 Site Point of Contact Information and  technicians on the  ground at each 

location and available  resources which include government and third party 

vendors 

 

  Vienna – Engineering HOLD 

  Mannington – Special Construction HOLD 

  Doddridge – Special Construction 

  Valley Head – Special Construction 

  Shepherdstown – Special Construction 

  Clay Battelle – Special Construction 

 

 

PM Perry Rios PM Cindy L. Smith 

R 

G 

G 

Y 

R 

R 

Y 

R 

R 

G 



 The primary emphasis for this phase of the project is to build the physical connections to the  

identified community   anchor locations .  This phase  will  create the middle mile distribution  

facility at each of the selected community anchors  that currently do not have physical 

connectivity options to purchase advanced IP based services with the necessary  broadband 

speed  to support  their  requirements. 

 

Libraries Project Report Snapshot 

 Dora Bee – fiber  terminated at Dmarc complete 

 Bolivar – fiber terminated at Dmarc complete  

 

 

 
 

Major  Accomplishments  

  

 

 

Key Issues / Risks 
Issue/Risk - Owner - Target Date 

Key Interdependencies 
Milestone Impacted (#) - Interdependency/Project – Target Date 

Upcoming Major Activities  

 

 

Project 
Status 

Summary        

# Key Milestones 
% 

Complete 

Target 

Date 

Current 

Status 

1 
Waverly Public Library – Special Construction 

(Wood County) 
72% 08/13/11 

2 
 Williamstown Public Library – Special 

Construction (Wood County) 
61% 08/14/11 

3 
 Dora Bee Woodyard Memorial Library  

(Wirt County) 
100% 09/16/11 

4  Parkersburg/Wood Co. Public Library  72% 12/05/11 

5  Pioneer Public Library (Randolph County) 72% 10/12/11 

6  Naylor Memorial Library –  (Berkeley County) 100% 11/30/11 

7  Bolivar Harpers  Ferry Public Library 

 (Jefferson  County) 
100% 10/21/11 

8  Five Rivers Public Library (Tucker County) 70% 10/21/11 

9  Mountaintop Public Library (Tucker County) 72% 10/21/11 

10 

Approved Project 
Funding 

Spend to Date Plan Variance 
(%) 

Spend 
Remaining 

Potential 
Variance 

$M $M $M $ 

Overall Schedule Cost Risk Scope 

G G G 
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• CAIs on HOLD for Facility Buildout, Engineering  

 

G 

Project Phase Budget 

Upcoming Major Activities  

 

 

CHANGEs (SCOPE) 

 

 

 

No Changes 

 

WV BROADBAND INFRASTRUCTURE PROJECT – “ LIBRARIES” 

WEST VIRGINIA BROADBAND INFRASTRUCTURE FIBER BUILD OUT  BY  COUNTY 

Key:         Milestone(s) on track              Milestone(s) at risk            Will miss Milestone(s)        NS  Not Started  G Y R 

 Site Point of Contact Information and  technicians on the  ground at each 

location and available  resources which include government and third party 

vendors 

 

 Waverly – Facility Buildout 

  Fiver Rivers – Engineering HOLD 

  Mountaintop – Engineering HOLD 

  Pioneer – Facility Buildout 
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 The primary emphasis for this phase of the project is to build the physical connections to the  

identified community   anchor locations .  This phase  will  create the middle mile distribution  

facility at each of the selected community anchors  that currently do not have physical 

connectivity options to purchase advanced IP based services with the necessary  broadband 

speed  to support  their  requirements. 

 

Libraries Project Report Snapshot 

   

 

 

 
 

Major  Accomplishments  

  

 

 

Key Issues / Risks 
Issue/Risk - Owner - Target Date 

Key Interdependencies 
Milestone Impacted (#) - Interdependency/Project – Target Date 

Upcoming Major Activities  

 

 

Project 
Status 

Summary        

# Key Milestones 
% 

Complete 

Target 

Date 

Current 

Status 

1 
Waverly Public Library – Special Construction 

(Wood County) 
72% 08/13/11 

2  Martinsburg-Berkeley Co. Public Library 72% 10/07/11 

3  Capon Bridge Public Library (Hampshire County) 72% 10/10/11 

4  Tygart Valley Public Library (Randolph County) 72% 10/28/11 

5  Morgan County Public Library 72% 09/30/11 

6  Calhoun Public Library  72% 09/09/11 

7  Roane County Public Library 72% 09/09/11 

8  Kingwood Public Library 100% 11/09/11 

9  Terra Alta Public Library 72% 11/09/11 

10  Taylor County Public Library 72% 11/10/11 

Approved Project 
Funding 

Spend to Date Plan Variance 
(%) 

Spend 
Remaining 

Potential 
Variance 

$M $M $M $ 

Overall Schedule Cost Risk Scope 

G G G 
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• CAIs on HOLD for Facility Buildout, Engineering , Material 

 

G 

Project Phase Budget 

Upcoming Major Activities  

 

 

CHANGEs (SCOPE) 

 

 

 

No Changes 

 

WV BROADBAND INFRASTRUCTURE PROJECT – “ LIBRARIES” 

WEST VIRGINIA BROADBAND INFRASTRUCTURE FIBER BUILD OUT  BY  COUNTY 

Key:         Milestone(s) on track              Milestone(s) at risk            Will miss Milestone(s)        NS  Not Started  G Y R 

 Site Point of Contact Information and  technicians on the  ground at each 

location and available  resources which include government and third party 

vendors 

 

  Waverly – Facility Buildout 

  Martinsburg – Frontier Material HOLD 

  Morgan – Engineering HOLD 

  Calhoun – Material HOLD 

  Roane – Engineering HOLD 

  Terra - Facility Buildout 

  Tygart – Engineering HOLD 
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 The primary emphasis for this phase of the project is to build the physical connections to the  

identified community   anchor locations .  This phase  will  create the middle mile distribution  

facility at each of the selected community anchors  that currently do not have physical 

connectivity options to purchase advanced IP based services with the necessary  broadband 

speed  to support  their  requirements. 

 

Libraries Project Report Snapshot 

   

 

 

 
 

Major  Accomplishments  

  

 

 

Key Issues / Risks 
Issue/Risk - Owner - Target Date 

Key Interdependencies 
Milestone Impacted (#) - Interdependency/Project – Target Date 

Upcoming Major Activities  

 

 

Project 
Status 

Summary        

# Key Milestones 
% 

Complete 

Target 

Date 

Current 

Status 

1  Pleasants County Public Library 72% 11/09/11 

2  Burnsville Public Library 100% 11/30/11 

3  Gassaway Public Library 100% 11/09/11 

4  Geary Library and Medical Care 72% 11/26/11 

5  South Parkersburg Public Library 72% 10/26/11 

6  Cheat Area Public Library 72% 11/02/11 

7  Paw Paw Public Library 72% 11/21/11 

8  Mason County Public Library 100% 11/19/11 

9  Mary H. Weir Public Library 72% 11/25/11 

10  Craft Memorial Library 72% 11/23/11 

Approved Project 
Funding 

Spend to Date Plan Variance 
(%) 

Spend 
Remaining 

Potential 
Variance 

$M $M $M $ 

Overall Schedule Cost Risk Scope 

G G G 
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• CAIs on HOLD for Facility Buildout, Material  

 

G 

Project Phase Budget 

Upcoming Major Activities  

 

 

CHANGEs (SCOPE) 

 

 

 

No Changes 

 

WV BROADBAND INFRASTRUCTURE PROJECT – “ LIBRARIES” 

WEST VIRGINIA BROADBAND INFRASTRUCTURE FIBER BUILD OUT  BY  COUNTY 

Key:         Milestone(s) on track              Milestone(s) at risk            Will miss Milestone(s)        NS  Not Started  G Y R 

 Site Point of Contact Information and  technicians on the  ground at each 

location and available  resources which include government and third party 

vendors 

 

• Pleasants – Facility Buildout 

•  Geary – Contractor HOLD 

•  Cheat – Facility Buildout 

•  Mary H. Weir – Facility Buildout 

•  Paw Paw – Engineering HOLD 
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 The primary emphasis for this phase of the project is to build the physical connections to the  

identified community   anchor locations .  This phase  will  create the middle mile distribution  

facility at each of the selected community anchors  that currently do not have physical 

connectivity options to purchase advanced IP based services with the necessary  broadband 

speed  to support  their  requirements. 

 

Libraries Project Report Snapshot 

   

 

 

 
 

Major  Accomplishments  

  

 

 

Key Issues / Risks 
Issue/Risk - Owner - Target Date 

Key Interdependencies 
Milestone Impacted (#) - Interdependency/Project – Target Date 

Upcoming Major Activities  

 

 

Project 
Status 

Summary        

# Key Milestones 
% 

Complete 

Target 

Date 

Current 

Status 

1  South Jefferson  Public Library 72% 11/09/11 

2  Sutton Public Library 100% 11/09/11 

3  Hampshire Public Library  72% 12/14/11 

4  Moundsville-Marshall County Public Library 72% 11/21/11 

5  Benwood Mcmechen Public Library 76% 11/09/11 

6  Camerson Public Library 72% 11/09/11 

7  Walton Public Library 72% 11/23/11 

8  New Martinsville Public Library 72% 11/19/11 

9  South Parkersburg Public Library 90% 11/09/11 

10 Ohio County Public Library 72% 11/23/11 

Approved Project 
Funding 

Spend to Date Plan Variance 
(%) 

Spend 
Remaining 

Potential 
Variance 

$M $M $M $ 

Overall Schedule Cost Risk Scope 

G G G 
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• CAIs on HOLD for Facility Buildout, Material  

 

G 

Project Phase Budget 

Upcoming Major Activities  

 

 

CHANGEs (SCOPE) 

 

 

 

No Changes 

 

WV BROADBAND INFRASTRUCTURE PROJECT – “ LIBRARIES” 

WEST VIRGINIA BROADBAND INFRASTRUCTURE FIBER BUILD OUT  BY  COUNTY 

Key:         Milestone(s) on track              Milestone(s) at risk            Will miss Milestone(s)        NS  Not Started  G Y R 

 Site Point of Contact Information and  technicians on the  ground at each 

location and available  resources which include government and third party 

vendors 

 

• South Jefferson – Material HOLD 

•  Benwood – Facility Buildout 

• Camerson – Material HOLD 

•  South Parkersburg – Facility Buildout  

•  Moundsville - Engineering HOLD 

•  Ohio – Facility Buildout 

•  Walton – Facility Buildout 

•  New Martinsville – Facility Buildout 
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 The primary emphasis for this phase of the project is to build the physical connections to the  

identified community   anchor locations .  This phase  will  create the middle mile distribution  

facility at each of the selected community anchors  that currently do not have physical 

connectivity options to purchase advanced IP based services with the necessary  broadband 

speed  to support  their  requirements. 

 

Libraries Project Report Snapshot 

   

 

 

 
 

Major  Accomplishments  

  

 

 

Key Issues / Risks 
Issue/Risk - Owner - Target Date 

Key Interdependencies 
Milestone Impacted (#) - Interdependency/Project – Target Date 

Upcoming Major Activities  

 

 

Project 
Status 

Summary        

# Key Milestones 
% 

Complete 

Target 

Date 

Current 

Status 

1  South Charleston Public Library 100% 11/16/11 

2  North Berkeley Public Library 72% 12/24/11 

3  Follansbee Public Library 72% 11/21/11 

4  Brooke County Public Library 72% 11/17/11 

5  Fayette Public Library 72% 12/05/11 

6  Hundred Public Library  72% 11/16/11 

7  Milton Public Library 72% 12/06/11 

8  Musselman-Berkeley  Comm. Library 72% 12/17/11 

9  Follansbee Public Library 72% 12/01/11 

10  Brooke County Public Library 72% 12/02/11 

Approved Project 
Funding 

Spend to Date Plan Variance 
(%) 

Spend 
Remaining 

Potential 
Variance 

$M $M $M $ 

Overall Schedule Cost Risk Scope 

G G G 
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• CAIs on HOLD for Facility Buildout, Material  

 

G 

Project Phase Budget 

Upcoming Major Activities  

 

 

CHANGEs (SCOPE) 

 

 

 

No Changes 

 

WV BROADBAND INFRASTRUCTURE PROJECT – “ LIBRARIES” 

WEST VIRGINIA BROADBAND INFRASTRUCTURE FIBER BUILD OUT  BY  COUNTY 

Key:         Milestone(s) on track              Milestone(s) at risk            Will miss Milestone(s)        NS  Not Started  G Y R 

 Site Point of Contact Information and  technicians on the  ground at each 

location and available  resources which include government and third party 

vendors 

 

•  Hundred – Material HOLD 

•  Follansbee – Facility Buildout 

• Brooke – Facility Buildout 
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 The primary emphasis for this phase of the project is to build the physical connections to the  

identified community   anchor locations .  This phase  will  create the middle mile distribution  

facility at each of the selected community anchors  that currently do not have physical 

connectivity options to purchase advanced IP based services with the necessary  broadband 

speed  to support  their  requirements. 

 

Libraries Project Report Snapshot 

   

 

 

 
 

Major  Accomplishments  

  

 

 

Key Issues / Risks 
Issue/Risk - Owner - Target Date 

Key Interdependencies 
Milestone Impacted (#) - Interdependency/Project – Target Date 

Upcoming Major Activities  

 

 

Project 
Status 

Summary        

# Key Milestones 
% 

Complete 

Target 

Date 

Current 

Status 

1  Fayetteville Public Library 72% 12/01/11 

2  Keyser-Mineral County Public Library 76% 12/01/11 

3  Piedmont Public Library 72% 12/15/11 

4  Charles W. Gibson Public Library 72% 12/01/11 

5 

6 

7 

8 

9 

10 

Approved Project 
Funding 

Spend to Date Plan Variance 
(%) 

Spend 
Remaining 

Potential 
Variance 

$M $M $M $ 

Overall Schedule Cost Risk Scope 

G G G 
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• CAIs on HOLD for Facility Buildout, Material  

 

G 

Project Phase Budget 

Upcoming Major Activities  

 

 

CHANGEs (SCOPE) 

 

 

 

No Changes 

 

WV BROADBAND INFRASTRUCTURE PROJECT – “ LIBRARIES” 

WEST VIRGINIA BROADBAND INFRASTRUCTURE FIBER BUILD OUT  BY  COUNTY 

Key:         Milestone(s) on track              Milestone(s) at risk            Will miss Milestone(s)        NS  Not Started  G Y R 

 Site Point of Contact Information and  technicians on the  ground at each 

location and available  resources which include government and third party 

vendors 

 

• Fayetteville – Material HOLD  

•  Keyser-Mineral – Facility Buildout 

•  Charles – Material HOLD 
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